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ESTIMATE RUN 07/01/2004

ESTIMATE SUMMARY 15:58:22
CONTID: C14439 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14439-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 387.0 DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
WOLCOTT NORTH OVERLAY PERCENT TIME: 268.75 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: STA 131A-030
WOLCOTT NORTH OVERLAY
NAME OF ROAD: 131B
PROJECT COUNTIES: EAGLE
CONTRACTOR:
D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 06/10/2003
BOX 61 DATE LET 05/08/2003 DATE WORK BEGAN 10/17/2003
TRINITY RANCH ROAD DATE AWARDED 05/12/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/09/2003 DATE ACCEPTED
WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 06/10/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,174,824.51 PARTICIPATING $ 1,870,000.85 S 730,916.60
AWARD PROJECT AMT: ¢ 1,960,680.57 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 85.98% TOTAL EARNINGS 1,870,000.85 730,916.60
FUNDS AVAILABLE: $ 304,823.66 STOCKPILED MATERIALS 0.00 -126,939.61
GROSS EARNINGS 1,870,000.85 603,976.99
TOTAL CLAIMS: $ 0.00 RETATNAGE -22,006.87 -9,516.78
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,847,993.98 594,460.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,847,993.98 594,460.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 594,460.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14439-BID ESTIMATE RUN 07/01/2004
PROJECT: STA 131A-030 ESTIMATE NO: 0004 15:58:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,800.000 900.000
SY 787.000 2,612.84
3.32000 1,687.000 5,600.84
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 7,439.000 7,439.000
LF 0.000 0.00
1.50000 7,439.000 11,158.50
0015 202-01300 *REMOVAL OF END ANCHORAGE 12.000 12.000
EACH 0.000 0.00
80.00000 12.000 960.00
0020 203-01140 ROLLING 8.000 2.000
HOUR 0.000 0.00
60.00000 2.000 120.00
0025 203-01500 BLADING 40.000 31.500
HOUR 0.000 0.00
80.00000 31.500 2,520.00
0030 203-01510 BACKHOE 40.000 2.000
HOUR 0.000 0.00
60.00000 2.000 120.00
0035 203-01582 TRUCK (DUMP) 24.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0040 203-02330 LABORER 40.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0045 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 10,584.000 3,407.380
TON 4,689.620 60,965.06
13.00000 8,097.000 105,261.00
0045 MATERIAL ALLOWANCE 7,176.620
TON -7,176.620 -17,941.55
2.50000 0.000 0.00
0050 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 36,296.000 20,944.160
TON 15,294.980  379,468.45

24.81000 36,239.140 899,093.06



CONTID: C14439 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14439-BID ESTIMATE RUN
PROJECT : STA 131A-030 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 MATERIAL ALLOWANCE 15,351.839
TON -15,351.839 -108,998.06
7.10000 0.000 0.00
0055 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,453.690 500.330
TON 953.360  244,098.29
256.04000 1,453.690 372,202.79
0060 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 904.180 904.180
TON 0.000 0.00
179.48000 904.180 162,282.23
0065 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 20,617.000 6,943.000
GAL 4,262.000 3,622.70
0.85000 11,205.000 9,524.25
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,101.000 7,101.000
LF 0.000 0.00
10.28000 7,101.000 72,998.28
0075 606-01320 *END ANCHORAGE TYPE 3B 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0080 606-02003 *END ANCHORAGE (NONFLARED) 11.000 11.000
EACH 0.000 0.00
1,525.00000 11.000 16,775.00
0085 612-00001 DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0090 612-00002 DELINEATOR (TYPE II) 5.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0095 612-00003 DELINEATOR (TYPE III) 3.000 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
0100 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

92,108.00000 1.000 92,108.00
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PCN: 14439-BID ESTIMATE RUN 07/01/2004
PROJECT: STA 131A-030 ESTIMATE NO: 0004 15:58:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 627-00001 *PAVEMENT MARKING PAINT 2,159.000 1,524.000
GAL 635.000 13,970.00
22.00000 2,159.000 47,498.00
0110 627-00005 *EPOXY PAVEMENT MARKING 946.000 0.000
GAL 0.000 0.00
45.00000 0.000 0.00
0115 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 135.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
10.00000 0.000 0.00
0120 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 140.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
8.00000 0.000 0.00
0125 630-00000 *FLAGGING 2,300.000 907.500
HOUR 564.500 10,285.19
18.22000 1,472.000 26,819.84
0130 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 10.000
DAY 10.000 500.00
50.00000 20.000 1,000.00
0135 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 26.000
DAY 13.000 5,200.00
400.00000 39.000 15,600.00
0140 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 1.500
EACH 1.200 48.00
40.00000 2.700 108.00
0145 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 28.000
EACH 22.400 1,344.00
60.00000 50.400 3,024.00
0150 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 10.500
EACH 8.400 630.00
75.00000 18.900 1,417.50
0155 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 112.000 48.000
SF 38.400 384.00

10.00000 86.400 864.00
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PCN: 14439-BID ESTIMATE RUN 07/01/2004
PROJECT: STA 131A-030 ESTIMATE NO: 0004 15:58:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 630-80360 *DRUM CHANNELIZING DEVICE 20.000 3.500
EACH 2.800 266.00
95.00000 6.300 598.50
0165 630-80380 *TRAFFIC CONE 300.000 65.000
EACH 52.000 260.00
5.00000 117.000 585.00
0170 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 110,000.000 0.000
FA 12,927.570 12,927.57
1.00000 12,927.570 12,927.57
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 2,160,824.51 $ 609,642.49% 1,861,666.36
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0195 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0200 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0205 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00

2,000.00000 1.000 2,000.00
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PCN: 14439-BID ESTIMATE RUN 07/01/2004
PROJECT: STA 131A-030 ESTIMATE NO: 0004 15:58:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0210 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES CO3 0.000 0.000
DAY -4.500 -5,665.50
1,259.00000 -4.500 -5,665.50
CAT 0400 CURRENT AMT $ 14,000.00 $ -5,665.508 8,334.50

PROJECT TOTAL CURRENT AMT §

2,174,824.51 $

603,976.99 % 1,870,000.86



